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09District

09-INY-136-3.3/10.5

09-INY-395-44.9/54.7

09-INY-395-57.4/57.5

09-INY-395-75.3/77.9

09-INY-395-77.3/91.6

09-INY-395-90.9/99.2

Fed Aid

HA22

HA22

HA42

HM1

HE13

HM1

Pgm Code

IN INYO COUNTY NEAR KELLER AT VARIOUS

LOCATIONS

IN INYO COUNTY NEAR LONE PINE AT

VARIOUS LOCATIONS

IN INYO COUNTY IN LONE PINE AT WEST

INYO STREET

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK ON ROUTE 190 AND NEAR

INDEPENDENCE ON ROUTE 395

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

Description 

REPLACE CULVERTS

PAVEMENT REHABILITATION

DRAINAGE IMPROVEMENTS

PLACE ASPHALTIC EMULSION CHIP SEAL

WIDEN TO 4 LANE EXPRESSWAY

RESURFACE ROADWAY

Type Of Work

CIMMARON INC

GRANITE CONSTRUCTION PM: WALT

WEISHAAR

MAVERICK ASPHALT AND

CONSTRUCTION  C/O WILL

MCDONALD

WINDSOR FUEL COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

Contractor

OAKDALE, CA 95361

MOJAVE, CA 93502

BAKERSFIELD, CA 93389

WINDSOR, CA  95492

RIVERSIDE CA 925092405

BAKERSFIELD CA 93388

 

 

 

 

(951)684-5360

 

KURT WEIERMANN

KURT WEIERMANN

KURT WEIERMANN

DANIEL DEYO

CHRIS TALBOT

Resident
Engineer

(760)872-0781

(760)872-0781

(760)872-0781

(760)872-0794

 

(760)872-0794

 $426,411

 $5,154,986

 $291,891

 $541,761

 $28,312,332

 $7,039,211

Bid + CCOs

 $360,474

 $5,184,166

 $279,733

 $0

 $0

 $2,758,844

Comp To  date

 $1,303

 $0

 $0

 $0

 $0

 $1,485,093

This Month

05/14/07

05/31/07

06/26/07

09/11/07

08/23/07

05/22/07

Awarded

06/04/07

06/20/07

07/20/07

10/15/07

09/18/07

06/06/07

Approved

11/08/07

10/19/07

10/02/07

06/01/08

11/19/07

Est Comp

 84%

 100%

 100%

 0%

 0%

 73%

%Time

 86%

 99%

 100%

 0%

 0%

 39%

% Work 

 

 

COMPLETED

SUSPENDED

 

 

Message

09-312104

09-333004

09-326604

09-337304

09-214614

09-317704

Contract 

  

ACNH-P395-(217)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

10424 CIMARRON TRAIL

PO BOX 848

PO BOX 13490

PO BOX 38

1995 AGUA MANSA ROAD

PO BOX 5127

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

BISHOP, CA 935154

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

Accepted

10/26/07

10/24/07

10/04/07

Location
Storm Water
Plan
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09District

 $1,601,580 $15,262,211 $48,986,801

09-INY-395-115.0/129.5

09-MNO-108-/15

09-MNO-5712-/0

Fed Aid

HA22

HA22

HA11

Pgm Code

IN INYO COUNTY IN AND NEAR BISHOP AT

VARIOUS LOCATIONS

IN MONO COUNTY NEAR SONORA JUNCTION

AT VARIOUS LOCATIONS

IN MONO COUNTY NEAR TOMS PLACE AT THE

MCGEE CREEK MAINTENANCE STATION

Description 

RESURFACE ROADWAY

REPLACE EXISTING CULVERTS

CONSTRUCT MECHANICS FACILITY

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

CIMARRON, INC.

DENBOER ENGINEERING AND CONSTR

Contractor

SPARKS NV 89435

OAKDALE, CA  95361

PALM SPRINGS, CA  92264

 

 

 

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)872-0794

(760)872-0794

(760)872-0794

 $5,534,216

 $557,505

 $1,128,488

Bid + CCOs

 $5,374,649

 $543,026

 $761,318

Comp To  date

 $0

 $0

 $115,185

This Month

09/12/06

09/05/06

05/23/07

Awarded

09/21/06

09/15/06

06/07/07

Approved

09/26/07

10/12/07

03/10/08

Est Comp

 100%

 100%

 45%

%Time

 100%

 100%

 67%

% Work 

COMPLETED

OVER RUN

 

Message

09-301704

09-307004

09-307904

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

  

PO BOX 50760

10424 CIMARRON TRAIL

4575 E. CAMINO PAROCELA

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

09/26/07

10/12/07

Location
Storm Water
Plan



09-312104

09-333004

09-326604

09-337304

09-214614

09-317704

09-301704

09-307004

09-307904

Contract

09-INY-136-3.3/10.5

09-INY-395-44.9/54.7

09-INY-395-57.4/57.5

09-INY-395-75.3/77.9

09-INY-395-77.3/91.6

09-INY-395-90.9/99.2

09-INY-395-115.0/129.5

09-MNO-108-/15

09-MNO-5712-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

Page
Statement of Ongoing Contracts - Index

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $48,986,801  $15,262,211

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $5,154,986

 $43,831,815

 Bid + CCO

 $5,184,166

 $10,078,045

 Work Comp

District Total:

-F-

-SH-



09

District

 $6,383,612

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $6,383,612


	09

